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|ISSUE

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission (Commission)
on July 12, 2001, stipulates that funds programmed for Caltrans construction costs are available for
alocation only until the end of the fiscal year (FY) identified in the State Transportation Improvement
Program (STIP).

The commission has programmed $25,503,000 in FY 2001-02 for Six (6) projects on the attached list.
Pursuant to Section 66 (Delivery Deadline Extension) of Resolution G-01-21, the Department requests to
extend the deadline for construction allocation for 20 months for these six projects in Los Angeles County.
These extensions are needed to redesign the projects to satisfy the requirements for California Coastal
Commission permits. (Concurrent STIP Amendment 02S-010 under 2.5b(7) for cost increases and
combining of projects)

RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

Attachment



Time Extension Request for FY 2001/2002 Caltrans Construction Component

Attachment

Programmed Department's Request
Element District |County |Route PPNO PROJECT LOCATION Fund Amount REASON FOR DELAY Months | until end of
DESCRIPTION Source (x $1,000) (month-yr)
This project requires a California Coastal Commission (CCC) permit. CCC's
This project is in Los Angeles County, near Marina del Rey, along a staff recommended denial of the request on grounds.that the project impacts
ortion of State Route 90 corridor from Mindanao Way to Centinela wetlands and therefore would not conform to the policies of the Coastal Act.
CTCO 7 LA 90 2012A * p ; . . Ny Y X . GF-RIP $7,632 The Department of Transportation (Department) has since amended the 20 Feb-04
The work involves constructing an undercrossing, widening to eight s . X ! N .
lanes. modifing signals. widening off-ramps. restrinin application and introduced an alternative design which avoids the wetlands. a
! 9519 ' 9 ps: ping. time extension of 20 months is required to complete the redesign.
This project is in Los Angeles County, near Marina del Rey, along a
portion of State Route 1. This project is to widen Route 1 from
00273 Hughes Te_rrace to Fiji Way. Th|s_w_ork |r_1vo|ves widening to eight GE-RIP $6,601
lanes, adding turn lanes and modifying signals.
These projects require California Coastal Commission (CCC) permits. CCC's
This project is in Los Angeles County, near Marina del Rey, along a staff recommended denial of the permit requests on grounds the projects are
portion of State Route 1.  This project is to widen Route 1 from too close to the toe of the berm of the freshwater marsh and there is no room
« | Huges Terrace to Sepulveda Boulevard. The work involves widening for any sidewalk or other pedestrian facilities and does not provide adequate
0027K X o . GF-RIP $2,028 . ;
to seven lanes, adding turn lanes and modifying signals. parkways, pedestrian walks or connection to the freshwater marsh. The
CTCO 7 LA 1 Department is redesigning the projects to narrow the roadway in order to 20 Feb-04
accommodate pedestrian sidewalk, bicycle lanes, cross road access and a
This project is to widen Route 1 to six lanes and replace an buffer zone to separate the roadway and the Freshwater Marsh. A time
0027N ** | overcrossing at Culver Boulevard. GF-RIP $2,792 extension of 20 months is required to complete the redesign.
This project is to widen Route 1 to eight lanes and construct a bridge
0027P at Ballona Creek. GF-RIP $3,739
This project is to widen Route 1 to eight lanes from Jefferson
0027Q ** | Boulevard to Fiji Way. GF-RIP $2,621
Total $25,503

* Concurrent STIP Amendment 02S- 010 under 2.1b(7) combines PPNO's 2012A and 2012B into PPNO 2012A.
** Concurrent STIP Amendment 02S-010 under 2.1b(7) increases the construction costs.

Element: "CTCO" denotes Caltrans Capital Outlay
Fund Source: "GF-RIP" denotes Grandfathered regional funds.
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